SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:31AM

&ftrans
Contract No.:  04-0120F4
Diary #: 150 Const Calendar Day:

297 Date:

02-Jul-2010

Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 D
Ironworker GEN DAVID MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker FOR ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNENDEZ 0.00 0.00 0.00 0.00 |:|
Ironworker APP TODD JACKSON 0.00 0.00 0.00 0.00 D
Ironworker APP JAKE SPEAKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 056 W-L06-OBG.056
Install seismic stops. Total 6. Bolting, Sung tightening the bolts in lower seismic brackets, marking the -
bolt for pretensioning and pre tension of bolts. Shimming in the gaps between top and bottom seismic
brackets and gaps have been measured and recorded. Weld angle iron at the lower end of middle
seismics brackets and inserting steel shims between the upper seismic brackets and cradle L6EW main
beams. Daily inspection tracking log was filled and signed by me and ABF engineer Adam.
Lifting Tier 2 of the gantry system for tower crane. Surveyors survey the spot for placing it on top of deck
of OBG Lift L6BW so that the OBG box will not get over stressed.
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Jacking up (floating) the OBG Lift L6W. Jacking pressure has been taken. Measured the hight of the
pedestals along the OBG Lift L6W. The pressures on Jacks were NW 5000psi, Ne 2100 psi, SW 3400 psi,
and SE 3250 psi.

Jacking OBG 6W latterally for aligning it with OBG 5W.

Attachment

Placing Tier 2 of Gantry System Placing Tier 2 of Gantry System
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